HANCOCK COUNTY PROJECT DEVELOPMENT BOARD
FRIDAY, OCTOBER 35, 2007
12:00 P.M.

The Hancock County Project Development Board (“PDB”™) convened at approximately
12:00 p.m. on Friday, October 5, 2007. Board Members present were:

Ms. Lora McCarty

Mr. Mike Powers, Magistrate
District Judge John McCarty
Ms. Noel Quinn, Circuit Clerk

Circuit Judge Ronnie Dortch FLE GODE: st
Judge/Executive Jack B. McCaslin S_UBM”TE/D 08 ‘_#_.m
Harold W. Newton, Esq. DATE: oy 2»-2~'[ a7z

Ms. Yvonne Taylor o
Mr. Tim Graviss and Adrie Hammond of JRA were also present.
Mr. Thad Scott, AOC, was unable to attend the meeting.

The minutes from the September 7, 2007, regular meeting and the September 19, 2007,
special called meeting were presented for approval. Motion to approve was made by Mr,
Newton and a second by Judge Dortch. Vole was taken by show of hands, unanimous
vote, and motion carried.

Judge McCaslin shared with the PDB that he had gotten an estimate of $150,000.00 for
demolition. This is in the price range anticipated by Mr. Graviss. Mr. Graviss reported
that prior to demolition, a full site survey must be completed, and this could take a couple
of months. '

Mr. Graviss reported that GRW has not officially been given the green light to proceed
on the bndge approach project. GRW should reccive notification to proceed in
November, and the study should take approximately six months, hopefully completed by
April, 2008. A 300 [oot wide right-of-way is needed by the Transportation Cabinet. Mr.
Graviss is going to do a preliminary drawing showing where he believes the 300 foot
right of way should be located so that the PDB can get an idea on how much land will be
used from the school site. GRW and the Transportation Cabinet will want to partner with
the PDB on this project.

Mr. Powers questioned whether the PDB needed an alternative site. Mr. Newton
-expressed that he does not want to wait on the Transportation Cabinet because the
Cabinet has been building this bridge approach since Julian Carroll was Governor.
Judge Dortch and Ms. Taylor both agreed with Mr, Newton.



Mr. Dave Pressnell has been contacted about doing an appraisal on the property. This is
the same individual who appraised the site for the Board of Education. The appraisal will
take approximately two weeks and should be completed by the November meeting.

Mr. Graviss distributed a questionnaire to each member and requested that the
uestionnaire be completed and returned o him as soon as possible.

Mr. Graviss advised that he and Ms. Hammond would be attending a court session for the
purpose of observing the current setup and operations in the near future.

Mr. Graviss distributed a document titled “Program Documents for a New Judicial

Facility for Hancock County, Hawesville, Kentucky™ and reviewed said document with
the PDB. See Exhibit A attached hereto.

A time sheet/invoice was presented for the. Clerk’s services totaling $495.00. This
includes services rendered from July 6, 2007, through and including, October 5, 2007.
Motion was made by Judge McCarty and a second by Ms. McCarty to approve this
invoice. Vote was taken by show of hands, unanimous vote, and motion carried. See
Exhibit B attached hereto.

Judge McCaslin shared that Mr. Bowling telephoned and advised that the paperwork for
the interim financing will be completed by the November meeting.

Judge McCaslin advised that the Hancock County Improvement Corporation is in place.

Mr. Newton asked if any of the PDB had received comments from the public. Several
have received comments, and they have all been positive.

Motion was made by Judge Dortch and a second by Ms. Taylor to adjourn. Vote was
taken by show of hands. The vote was unanimous and motion carried.

Respectfully submitted,

Stephanic Lamar, Secretary



